


	<b>(B)</b>	Ad	Süre Balat	Bitirme	Önceki
1		Planning Phase	51 günler? 07.03.2016 14:00	17.05.2016 14:00	
2		Initial analysis	10 günler 07.03.2016 14:00	21.03.2016 14:00	
3	Ö	User stories	5 günler 07.03.2016 14:00	14.03.2016 14:00	
4	Ö	Domain analysis	5 günler 07.03.2016 14:00	14.03.2016 14:00	
5	Ö	Initial Plan Creation	5 günler 14.03.2016 14:00	21.03.2016 14:00	
6		Requirement analysis	5 günler 14.03.2016 14:00	21.03.2016 14:00	3
7		Functional Modelling	1 gün 21.03.2016 14:00	22.03.2016 14:00	
8		Creating Use Cases	1 gün 21.03.2016 14:00	22.03.2016 14:00	6
9		Behavioural Modelling	5 günler 22.03.2016 14:00	29.03.2016 14:00	
10		Drawing Sequence Diagrams	5 günler 22.03.2016 14:00	29.03.2016 14:00	8
11		Drawing Use Case Diagram	5 günler 22.03.2016 14:00	29.03.2016 14:00	8
12		Drawing Activity Diagram	5 günler 22.03.2016 14:00	29.03.2016 14:00	8
13		Drawing Class diagrams	5 günler 22.03.2016 14:00	29.03.2016 14:00	8
14		Revising Requirements	5 günler 22.03.2016 14:00	29.03.2016 14:00	6
15	Ö	Customer Meeting	1 gün 25.03.2016 14:00	28.03.2016 14:00	
16	O	MILESTONE 1	0 günler 28.03.2016 14:00	28.03.2016 14:00	
17		Mock-ups	5 günler 29.03.2016 14:00	05.04.2016 14:00	
18		Creating Web and Android Mockups	5 günler 29.03.2016 14:00	05.04.2016 14:00	9
19	Ö	Verification and Validation	10 günler? 05.04.2016 14:00	19.04.2016 14:00	
20	Ö	User Test Document	10 günler? 19.04.2016 14:00	03.05.2016 14:00	
21		MILESTONE 2	0 günler 19.04.2016 14:00	19.04.2016 14:00	
22	Ö	Unit Testing	10 günler? 03.05.2016 14:00	17.05.2016 14:00	
23		Implementation Phase	70 günler? 26.09.2016 08:00	30.12.2016 17:00	
24	Ö	User Class	10 günler? 26.09.2016 08:00	07.10.2016 17:00	
25		Design and Resive User Classes	10 günler? 26.09.2016 08:00	07.10.2016 17:00	
26		Implementing User Classes	10 günler? 26.09.2016 08:00	07.10.2016 17:00	
27		Sign-up	5 günler? 10.10.2016 08:00	14.10.2016 17:00	24
28		Backend Implementation Of Sign-up Page	5 günler? 10.10.2016 08:00	14.10.2016 17:00	
29		Frontend Implementation Of Sign-up Page	5 günler? 10.10.2016 08:00	14.10.2016 17:00	
30		Mobile app Implementation Of Sign-up Page	5 günler? 10.10.2016 08:00	14.10.2016 17:00	
31		Log-in	5 günler? 17.10.2016 08:00	21.10.2016 17:00	27
32		Backend Implementation Of Log-in Page	5 günler? 17.10.2016 08:00	21.10.2016 17:00	
33		Frontend Implementation Of Log-in Page	5 günler? 17.10.2016 08:00	21.10.2016 17:00	
34		Mobile app Implementation Of Log-in Page	5 günler? 17.10.2016 08:00	21.10.2016 17:00	





4 Tem 16	11 Tem 16	18 Tem 16	25 Tem 16	1 Au 16	8 Au 16	15 Au 16	22 Au 16	29 Au 16 5 Eyl	l 16
PSÇPCCPI	PSÇPCCP	PSÇPCCP	PSÇPCCP	PSÇPC	PPSÇPCC	P P S Ç P C C P	PSÇPCCP	29 Au 16 5 Eyl P S Ç P C C P P S	ÇP
				ProjectPlanning	Cmpe352- Sayfa4				





6		21 Ka	ıs 16		28 Kas 16		5 Ara 16		12 Ara 16		19 Ara 16		26 Ara 16		2 Oca 17		9 Oca 17		16 Oca 17	];
P C	СР	P S	ÇP	C C P	PSÇP	CP	PSÇPC	C P	PSÇPC	C P	19 Ara 16 P S Ç P C	СР	P S Ç P C	СР	PSÇP	CCP	PS ÇPC	CP	P S Ç P	C C P
	ProjectPlanningCmpe352- Sayfa6												5							


0.0	no 1	7			
3 Oc	Ç	/ Р	С	С	Р
	ject				


	<b>(A)</b>	Ad	Süre Balat	Bitirme	Önceki
35		User Profil Page	15 günler? 31.10.2016 08:00	18.11.2016 17:00	31
36		Backend Implementation Of Profile Pages	15 günler? 31.10.2016 08:00	18.11.2016 17:00	
37		Frontend Implementation Of Profile Pages	15 günler? 31.10.2016 08:00	18.11.2016 17:00	
38		Mobile app Implementation Of Profile Pages	15 günler? 31.10.2016 08:00	18.11.2016 17:00	
39	Ö	MILESTONE 3	0 günler 18.11.2016 08:00	18.11.2016 08:00	
40		Topic Page	15 günler? 21.11.2016 08:00	09.12.2016 17:00	35
41		Backend Implementation of Topic Pages	15 günler? 21.11.2016 08:00	09.12.2016 17:00	
42		Frontend Implementation of Topic Pages	15 günler? 21.11.2016 08:00	09.12.2016 17:00	
43		Mobile app Implementation of Topic Pages	15 günler? 21.11.2016 08:00	09.12.2016 17:00	
44	o	MILESTONE 4	0 günler 09.12.2016 08:00	09.12.2016 08:00	
45		Search Function	10 günler? 12.12.2016 08:00	23.12.2016 17:00	40
46		Backend Implementation of Search Function	10 günler? 12.12.2016 08:00	23.12.2016 17:00	
47		Mobile app Implementation of Search Fun	10 günler? 12.12.2016 08:00	23.12.2016 17:00	
48		Finalization and Delivery	5 günler? 26.12.2016 08:00	30.12.2016 17:00	45

IZ I A II	29 ub 16	-	7 Mar 16		14 Mar 16		21 Mar 16		28 Mar 16		4 Nis 16		11 Nis 16		18 Nis 1	16		25
Kaynak Adlar	29 ub 16 P S Ç P C	C P I	P S Ç P C	СР	PSÇPC	СР	PSÇPC	СР	PS ÇPC	СР	PSÇPC	СР	P S Ç P	C C P	P S Ç	PC	СР	Р
	_																	
	_																	
	_																	









	a 1	7	С		
S	Ç	Р	C	С	P
Pro	ject	Pla	anni	ing	C.